
Activities Scheduled for November 2004:
Graving Dock Site:

� Archeology; Sheet Pile Driving; 
Pontoon Mockup; Crane Rail Installation

Canal Site:
�Trestle Construction; Shaft Installation; West Approach 
Temporary Access

Public Information:

Project Cash Flow:

Project Summary Schedule: (Note: Based on current information.  Adjustments will be made as necessary.)

Cleaning Shaft for Concrete 
Placement

Project Milestones Overview:

For more information, Call Ron Lewis, Project Manager at (360) 357-2614
Or visit our website:  www.hoodcanalbridge.com

Project Cost Summary:

Progress Highlights for October 2004:
Graving Dock Site:

� Archeology; Sheet Pile Driving; Coffercell Backfill; 
Concrete Slabs; Trench Drains; Crane Footings

Canal Site:
� Concrete Barrier Placement; Bridge Cleanup; Trestle 
Construction; Phillystrand Installation; Shaft Casings 

MONTHLY PROJECT REPORT
SR 104 Hood Canal Bridge Retrofit and East Half Replacement

Project Location: SR 104, Hood Canal Bridge                                       PIN: 310407B          WIN: C10407T      
Contractor: Kiewit-General, A Joint Venture
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CONTRACT PHASING:

  Phase 1 - Casting / Approaches / Widening

  Phase 2 - Bridge Closure & Replacement

  Phase 3 - Testing / Training

  Phase 4 - Draw Span Upgrade

CONSTRUCTION:

  Construct Graving Dock

  Cast Pontoons & Anchors

  Assemble Pontoons & Draw Span

  Construct West Bridge Approach

  Construct East Bridge Approach

  West Half Deck Widening - South

  West Half Deck Widening - North

  Replace Pontoons & Superstructure

  Testing & Training

  West Half Elect / Mech Upgrade

Current Month Current Schedule
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Milestone Original Current Mos. Change
Notice to Proceed Jul-03 Jul-03 0.0
Start Project Construction Aug-03 Aug-03 0.0
Start Graving Dock Sheetpile Sep-03 Apr-04 -7.5
Pontoons - 1st Concrete Placement Jan-04 Nov-05 -22.0
Start West Half Bridge Deck Widening May-04 May-04 0.0
Complete Graving Dock Construction Nov-04 Aug-06 -21.0
Pontoons - 1st Float Out at Graving Dock Nov-04 Nov-06 -24.0
Complete West Bridge Approach Spans Sep-05 Sep-05 0.0
Complete East Bridge Approach Spans Oct-05 Oct-05 0.0
Set 1st Bridge Anchor Jul-05 Jul-07 -24.0
Complete Pontoon & Anchor Casting Jul-05 Jul-07 -24.0
Close Bridge May-06 May-08 -24.0
Open Bridge Jun-06 Jun-08 -24.0
Complete West Half Elect / Mech Upgrade Aug-07 Aug-09 -24.0
Substantial Completion Dec-07 Dec-09 -24.0

Click on an Image to enlarge

Hood Canal Bridge

Pontoon Test Section

� Provided presentation to East Bremerton Rotary
� Updated project web site
� Provided project media information
� Distributed monthly project updates via e-mail to constituent list

Sections Dollars in Millions Percent of Total
Preliminary Engineering $12,097,420 97.8%
Right-of-Way $6,769,123 88.1%
Construction $106,726,321 37.4%

Total $125,592,864 44.0%


